

Roadmap

Table of contents

1 Overview.....	2
2 0.7.0.....	2
3 0.7.1.....	2
4 0.7.2.....	2
5 0.8.0.....	2
6 0.8.1.....	2
7 0.8.2.....	2
8 0.9.0.....	2

1. Overview

The following roadmap is a general outline and is subject to change. There will be additional releases between these that will cover bug fixes and other enhancements. This page will be updated as additional releases are identified.

2. 0.7.0

5/18/08 Initial public release

3. 0.7.1

- WS-API (Embedded Axis2 - SOAP)
- Tree based project browser
- Multi-site linking and remote project execution using WS-API

4. 0.7.2

- Audit log
- Plugin task

5. 0.8.0

- Search index (lucene)

6. 0.8.1

- Multi-site search

7. 0.8.2

- Remote project linking using SOAP

8. 0.9.0

-
- Push/Pull projects using SOAP